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(Week of)
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SF Ready 
for LADR 

Testing (15-
day IATO)

SF/MSF 
Equipment 
Ready to 

Roll Seats 
(360-day 

IATO) 

1 MECH NSA Mechanicsburg SF-N Classified Mechanicsburg, PA  1,300/1,300 Reviewing n/a n/a n/a completed completed 27-Oct-03 11-Nov-03

2 PAXR  NAS Patuxent River  SF-N Classified Patuxent River, MD  840/840 Reviewing n/a n/a n/a completed completed 6-Oct-03 21-Oct-03

3 WNYD Washington Navy Yard SF-N Classified Washington, DC  3,000/ 15,000 Reviewing n/a n/a n/a completed completed 13-Oct-03 28-Oct-03

4 WNYD Washington Navy Yard (Upgrade) SF-N Unclassified Washington, DC 20000/40000 n/a n/a n/a n/a n/a Reviewing Reviewing Reviewing

5 BRUN NAS Brunswick MSF-N-2500 Unclassified Brunswick, ME 2500 seats  22-Sep-03 1-Aug-03 11-Aug-03 15-Aug-03 25-Jul-03 11-Sep-03 n/a-TB Early 14-Oct-03

6 COLT NWS Earle Mainside MSF-N-1200 Unclassified Colts Neck, NJ 1200 seats  4-Aug-03 7-Jul-03 Completed 7/30 - B2 targeted to 
arrive 8/15 Completed completed n/a-TB Early Reviewing

7 CRDR NSWC Carderock MSF-N-2500 Unclassified West Bethesda, MD 2500 seats  6-Oct-03 23-Jun-03 Completed 7/16 -Waiting for B2 
equipment. 11-Jul-03 28-Aug-03 n/a-TB Early 30-Sep-03

8 DLGR NSWC Dahlgren MSF-N-5000 Unclassified Dahlgren, VA 5000 seats  21-Oct-03 15-Jul-03 21-Jul-03 21-Jul-03 11-Jul-03 28-Aug-03 n/a-TB Early 30-Sep-03

9 GRLK NTC Great Lakes MSF-N-5000 Unclassified Great Lakes, IL 5000 seats  23-Jun-03 26-May-03 Completed 

7/16 -Need B2 
replacement 

equipment per Chuck. 
Per John Turpin a site 

7/8/2003; per site 
construction isn't 
starting until 8/4

25-Aug-03 n/a-TB Early 27-Sep-03

10 INHD NSWC Indian Head MSF-N-2500 Unclassified Indian Head, MD 2500 seats  8-Dec-03 NLT 8/18 1-Sep-03
9/8/2003

7/22 - B2 ordered/no 
delivery date

11-Jul-03 28-Aug-03 n/a-TB Early 30-Sep-03

11 NWLN NSB New London MSF-N-5000 Unclassified Groton, CT 5000 seats  24-Nov-03 15-Sep-03 11-Aug-03 18-Aug-03 15-Oct-03 30-Nov-03 n/a-TB Early 15-Jan-04

12 NWPT NS Newport MSF-N-2500 Unclassified Newport, RI 2500 seats  24-Nov-03 16-Jul-03 Completed Completed 25-Jul-03 9-Oct-03 n/a-TB Early 11-Nov-03

13 PNBC Philadelphia Naval Business Center MSF-N-2500 Unclassified Philadelphia, PA 2500 seats  6-Oct-03 30-Jun-03 7-Jul-03 18-Jul-03 8-Aug-03 25-Sep-03 n/a-TB Early 28-Oct-03

14 PTNH NSY Portsmouth MSF-N-5000 Unclassified Portsmouth, NH 5000 seats  3-Nov-03 8-Aug-03 28-Jul-03 4-Aug-03 25-Jul-03 23-Oct-03 n/a-TB Early 25-Nov-03

15 WLLW NAS JRB Willow Grove MSF-N-2500 Unclassified Willow Grove, PA 2500 seats  7-Jul-03 21-Apr-03 Completed Completed 8-Aug-03 25-Sep-03 n/a-TB Early 28-Oct-03

1 JAXS NAS Jacksonville RSF-N Unclassified Jacksonville, FL 30,000/ 60,000  1-Oct-03 01-Sep-03 18-Aug-03 25-Aug-03 15-May-03 18-Sep-03 30-Oct-03 14-Nov-03

2 JAXS NAS Jacksonville RSF-N Classified Jacksonville, FL  3,000/15,000 1-Oct-03 n/a n/a n/a 15-May-03 18-Sep-03 13-Nov-03 28-Nov-03

3 LTLC NAB Little Creek SF-N Classified  1,000/5,000 15-Aug-03 n/a n/a n/a Completed Completed 24-Nov-03 9-Dec-03

4 NRFK NS Norfolk (SF Expansion) NOC Unclassified Norfolk, VA +30,000/ 
+75,000  11-Oct-03 Reviewing n/a n/a Facility needs 

modifications 25-Aug-03 17-Oct-03 37926

5 NRFK NS Norfolk (SF Expansion) NOC Classified Norfolk, VA  3,000/15,000 1-Sep-03 Reviewing n/a n/a Facility needs 
modifications 25-Aug-03 Reviewing Reviewing

6 OCEN NAS Oceana Class SF-N Classified  2,000/10,000 1-Oct-03 Reviewing n/a n/a Completed Completed 20-Oct-03 4-Nov-03

7 CHPT MCAS Cherry Point MSF-N-5000 Unclassified Cherry Point, NC 5000 seats  Reviewing 9-Oct-03 11-Aug-03 18-Aug-03 Reviewing 29-Sep-03 n/a-TB Early 25-Nov-03

8 CRRY NTTC Corry Station MSF-N-1200 Unclassified Pensacola, FL 1200 seats  15-Aug-03 1-Aug-03 15-Sep-03 n/a 04-Aug-03 18-Sep-03 n/a-TB Early Reviewing

SF/MSF Equipment 
Implementation (Permanent 

Location)

Northeast Region:

Southeast Region:

End-State Capacity Target Cutover Dates Compression Strategy 
(Installing TB Early) Permanent Facility
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9 DMNK FCTC Dam Neck  MSF-N-2500 Unclassified Virginia Beach, VA 2500 seats  1-Sep-03 13-Sep-03
 Complete -Determine 
Size of existing TB and 

potential for reuse
0-Jan-00 11-Jul-03 28-Aug-03 n/a-TB Early 30-Sep-03

10 GLFP NCBC Gulfport MSF-N-2500 Unclassified Gulfport, MS 2500 seats  11-Aug-03 11-Aug-03 29-Sep-03 Reviewing 18-Jul-03 4-Sep-03 n/a-TB Early 7-Oct-03

11 KEYW NAF Keywest MSF-N-1200 Unclassified Key West, FL 1200 seats Reviewing Reviewing Reviewing Reviewing Reviewing 10-Oct-03 Reviewing Reviewing

12 KNGS NSB Kings Bay MSF-N-5000 Unclassified Kings Bay, GA 5000 seats  1-Sep-03 30-Jun-03 28-Jul-03 4-Aug-03 25-Jul-03 25-Sep-03 n/a-TB Early 28-Oct-03

13 LRNX Lafayette River Annex MSF-N-1200 Unclassified Norfolk, VA 1200 seats  Reviewing 17-Jul-03 14-Jul-03 n/a 11-Jul-03 28-Aug-03 n/a-TB Early 30-Sep-03

14 MRDN NAS Meridian MSF-N-1200 Unclassified Meridian, MS 1200 seats  15-Aug-03 28-Aug-03 22-Sep-03 n/a 18-Jul-03 4-Sep-03 n/a-TB Early 7-Oct-03

15 MYPT NS Mayport MSF-N-2500 Unclassified Mayport, FL 2500 seats  1-Oct-03 22-Aug-03 11-Aug-03 8/18/2003
B2 sent to NFSH 25-Jul-03 11-Sep-03 n/a-TB Early 14-Oct-03

16 NFSH NSY Norfolk MSF-N-5000 Unclassified Portsmouth, VA 5000 seats  1-Oct-03 15-Jul-03 28-Jul-03 4-Aug-03 11-Jul-03 11-Sep-03 n/a-TB Early 14-Oct-03

17 PGLA NS Pascagoula MSF-N-1200 Unclassified Pascagoula, MS 1200 seats  17-Oct-03 18-Sep-03 8-Sep-03 Reviewing 18-Jul-03 4-Sep-03 n/a-TB Early 7-Oct-03

18 PNMA NSWC Coastal Systems Station MSF-N-2500 Unclassified Panama City, FL 2500 seats  1-Aug-03 1-Aug-03 4-Aug-03 8/11/2003
7/18 -B2 just ordered 01-Aug-03 18-Sep-03 n/a-TB Early 21-Oct-03

19 PNSC NAS Pensacola MSF-N-5000 Unclassified Pensacola, FL 5000 seats  22-Jul-03 1-Jul-03 Completed n/a 04-Aug-03 18-Sep-03 n/a-TB Early 21-Oct-03

20 SFLY OLF Saufley Field MSF-N-1200 Unclassified Pensacola, FL 1200 seats  22-Jul-03 n/a

Completed - Do the 
TB/B2 need to be 

upgraded to support 
seats?

Completed - Do the 
TB/B2 need to be 

upgraded to support 
seats?

04-Aug-03 18-Sep-03 n/a-TB Early 21-Oct-03

21 STNS Stennis Space Ctr. MSF-N-1200 Unclassified Stennis Space Center, 
MS 1200 seats  19-Oct-03 3-Nov-03 Reviewing Reviewing 22-Aug-03 9-Oct-03 n/a-TB Early 11-Nov-03

22 WHTG NAS Whiting Field MSF-N-1200 Unclassified Milton, FL 1200 seats  22-Jul-03 1-Jul-03 15-Sep-03 n/a 04-Aug-03 18-Sep-03 n/a-TB Early 21-Oct-03

1 BREM NS Bremerton RSF-N Unclassified Bremerton, WA 30,000/60,000  13-Aug-03 23-Jun-03 01/07/00 Completed 23-Jun-03 29-Sep-03 10-Nov-03 25-Nov-03

2 BREM NS Bremerton RSF-N Classified Bremerton, WA  3,000/15,000 Reviewing Reviewing n/a n/a 23-Jun-03 29-Sep-03 24-Nov-03 9-Dec-03

3 BANG NAVSUB Bangor MSF-N-5000 Unclassified Silverdale, WA 5000 seats  
7/14 per 
Chuck 

Sommers for
25-Aug-03 9-Jul-03 10-Jul-03 01-Jul-03 18-Aug-03 n/a-TB Early 20-Sep-03

4 EVRT NS Everett MSF-N-2500 Unclassified Everett, WA 2500 seats  30-Jun-03 6/15/2003 
(Brem's B2) Completed 6/26

n/a
Per Chuck there will 
be no B2 at Everett; 
will use WHDB's B2

04-Jul-03 21-Aug-03 n/a-TB Early 23-Sep-03

5 TNKR Tinker AFB MSF-N-2500 Unclassified Tinker AFB, OK 2500 seats  15-Sep-03 15-Aug-03 18-Aug-03
8/25/03

7/22 - LR Submitted 
7/2 for B2. No PO yet.

15-Aug-03 13-Nov-03 n/a-TB Early 16-Dec-03

6 WHDB NAS Whidbey Island MSF-N-5000 Unclassified Oak Harbor, WA 5000 seats  11-Aug-03 1-Jul-03 14-Jul-03 14-Jul-03 02-Jul-03 19-Aug-03 n/a-TB Early 21-Sep-03

Compression Strategy 
(Installing TB Early) Permanent Facility

SF/MSF Equipment 
Implementation (Permanent 

Location)

Northwest Region:

End-State Capacity Target Cutover Dates
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1 CHLK NAWS China Lake 
(DMX Upgrade) SF-N Unclassified China Lake, CA  n/a n/a n/a n/a n/a n/a Reviewing Reviewing

2 MUGU NBVC Point Mugu SF-N Classified Point Mugu, CA  3500 /3500 n/a n/a n/a n/a Completed Completed 20-Oct-03 4-Nov-03

3 SDNI NAS North Island 
(SF Expansion) NOC Unclassified San Diego, CA 30,000/ 65,000  n/a n/a n/a n/a

Facility 
modifications 

needed
25-Aug-03 17-Oct-03 1-Nov-03

4 SDNI NAS North Island 
(SF Expansion) NOC Classified San Diego, CA  2,000/ 10,000 n/a n/a n/a n/a

Facility 
modifications 

needed
25-Aug-03 Reviewing Reviewing

5 SDNS NS San Diego (32nd Str.) SF-N Classified San Diego, CA 1000 /5000 n/a n/a n/a n/a Completed Completed 17-Nov-03 2-Dec-03

6 SPSC NB Point Loma SF-N Classified Point Loma, CA 1000 /5000 n/a n/a n/a n/a Completed Completed 24-Nov-03 9-Dec-03

7 SPSC NB Point Loma (DMX Upgrade) SF-N Unclassified Point Loma, CA n/a n/a n/a n/a n/a n/a Reviewing Reviewing

8 CRNA NSWC Corona MSF-N-1200 Unclassified Corona, CA 1200 seats  25-Aug-03 27-May-03 Completed Completed 18-Jul-03 4-Sep-03 n/a-TB Early 7-Oct-03

9 CRND NAB Coronado MSF-N-2500 Unclassified San Diego, CA 2500 seats  11-Aug-03 12-May-03 10-Jul-03 n/a 4-Jul-03 21-Aug-03 n/a-TB Early 23-Sep-03

10 FTWO NAS JRB Fort Worth MSF-N-2500 Unclassified Fort Worth, TX 2500 seats  11-Aug-03 7/28/2003
Per site - 8/1/03

7/21/03
TB was installed and 

powered off.
8/11/03

Reviewing 8-Jul-03 8-Sep-03 n/a-TB Early 11-Oct-03

11 INGL NS Ingleside MSF-N-1200 Unclassified Ingleside, TX 1200 seats  11-Sep-03 6-Aug-03 21-Jul-03 7/22 - B2 Approved 
Last Week.  2-Jul-03 19-Aug-03 n/a-TB Early 21-Sep-03

12 NACC NAS Corpus Christi MSF-N-2500 Unclassified Corpus Christi, TX 2500 seats  3-Sep-03 4-Sep-03 28-Jul-03 7/22 - B2 Approved 
Last Week.  3-Jul-03 20-Aug-03 n/a-TB Early 22-Sep-03

13 PNDL MCB Camp Pendleton MSF-N-1200 Unclassified Camp Pendleton, CA 1200 seats  Reviewing 23-Dec-03 22-Sep-03 Reviewing 6/18/2003 - from 
Doug Briggs 16-Sep-03 n/a-TB Early 19-Oct-03

14 SDAS ASWTC San Diego MSF-N-1200 Unclassified San Diego, CA 1200 seats  16-Jul-03
5/12/2003
Per site - 
Testing in

27-May-03 n/a 4-Jul-03 21-Aug-03 n/a-TB Early 23-Sep-03

15 SEAL NWS Seal Beach MSF-N-1200 Unclassified Seal Beach, CA 1200 seats  2-Sep-03 6/23/2003 27-Mar-03 3-Jul-03 18-Jul-03 4-Sep-03 n/a-TB Early 7-Oct-03

1 CHPT MCAS Cherry Point RSF-M Unclassified Cherry Point, NC 15,000/ 30,000  1-Dec-03 10-Oct-03 15-Sep-03 n/a Reviewing 29-Sep-03 10-Nov-03 25-Nov-03

2 CLJN MCB Camp Lejeune RSF-M Unclassified Camp Lejeune, NC 20,000/ 40,000  
9/16/03 
(TCOM) 

AND 12/1/03
28-Aug-03 25-Aug-03 n/a Reviewing 29-Sep-03 10-Nov-03 25-Nov-03

3 FSTR MCB Camp Foster RSF-M Unclassified Okinawa, JA 10,000/ 20,000  1-Oct-03 11-Sep-03 Reviewing n/a Reviewing 25-Feb-04 7-Apr-04 22-Apr-04

4 FSTR MCB Camp Foster RSF-M Classified Okinawa, JA  1,000/5,000 1-Oct-03 11-Sep-03 Reviewing n/a Reviewing 25-Feb-04 7-Apr-04 22-Apr-04

5 IWKN MCAS Iwakuni RSF-M Unclassified Okinawa, JA 5,000/10,000  1-Oct-03 Reviewing Reviewing n/a Reviewing 18-Feb-04 31-Mar-04 15-Apr-04

6 KBAY MCBH Kaneohe Bay SF-M Unclassified Kaneohe Bay, HI 5,000/ 8,000  3-Nov-03 20-Oct-03 n/a n/a 1-Aug-03 18-Sep-03 20-Oct-03 4-Nov-03

End-State Capacity Target Cutover Dates Compression Strategy 
(Installing TB Early) Permanent Facility

SF/MSF Equipment 
Implementation (Permanent 

Location)

Southwest & Hawaii Region

USMC Region:
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7 KBAY MCBH Kaneohe Bay SF-M Classified Kaneohe Bay, HI  1,300/1,300 3-Nov-03 20-Oct-03 n/a n/a Reviewing Reviewing 20-Oct-03 4-Nov-03

8 OCEN NAS Oceana (MC Contingency) RSF-M Unclassified Oceana, VA 2,000/10,000  16-Sep-03 1-Sep-03 n/a n/a n/a n/a Reviewing Reviewing

9 PNDL MCB Camp Pendleton RSF-M Unclassified Camp Pendleton, CA 30,000/ 60,000  28-Oct-03 15-Sep-03 n/a n/a Reviewing 16-Sep-03 28-Oct-03 12-Nov-03

10 PNDL MCB Camp Pendleton RSF-M Classified Camp Pendleton, CA  3,000/ 15,000 1-Dec-03 Reviewing n/a n/a Reviewing 16-Sep-03 28-Oct-03 12-Nov-03

11 QUAN MCB Quantico RSF-M-NOC Unclassified Quantico, VA 30,000/ 60,000  1-Dec-03 n/a n/a n/a Completed 6-Jul-03 12-Sep-03 16-Sep-03

12 QUAN MCB Quantico RSF-M-NOC Classified Quantico, VA  3,000/15,000 1-Oct-03 n/a n/a n/a In Progress 3-Aug-03 1-Oct-03 1-Oct-03

13 ALBY MCLB Albany MSF-M-2500 Unclassified Albany, GA 2500 seats  16-Sep-03 25-Aug-03 18-Aug-03 n/a 30-Jul-03 16-Sep-03 n/a-TB Early 19-Oct-03

14 BFRT  MCAS Beaufort MSF-M-2500 Unclassified Beaufort, SC 2500 seats  1-Dec-03 29-Oct-03
10/20/2003 or 11/10/03 
Chuck is checking on 

this
n/a 8-Aug-03 25-Sep-03 n/a-TB Early 28-Oct-03

15 BSTW MCLB Barstow MSF-M-1200 Unclassified Barstow, TX 1200 seats  16-Sep-03 25-Aug-03 18-Aug-03 n/a 30-Jul-03 16-Sep-03 n/a-TB Early 19-Oct-03

16 FTWO NAS JRB Fort Worth MSF-M-1200 Unclassified Fort Worth, TX 1200 seats  3-Nov-03 7-Oct-03 20-Oct-03 n/a 8-Jul-03 8-Sep-03 n/a-TB Early 11-Oct-03

17 KCMO MCA Richards - Gebaur Airport MSF-M-2500 Unclassified Belton, MO 2500 seats  16-Sep-03 25-Aug-03 25-Aug-03 n/a 8-Jul-03 1-Sep-03 n/a-TB Early 4-Oct-03

18 MRMR MCAS Miramar MSF-M-5000 Unclassified Miramar, CA 5000 seats  1-Dec-03 7-Nov-03 3-Nov-03 n/a 4-Jul-03 21-Aug-03 n/a-TB Early 23-Sep-03

19 NWOR NSA New Orleans East Bank MSF-M-2500 Unclassified New Orleans, LA 2500 seats  16-Sep-03 25-Aug-03 18-Aug-03 n/a 18-Jul-03 4-Sep-03 n/a-TB Early 7-Oct-03

20 NXAG Navy Annex MSF-M-1200 Unclassified Arlington, VA 1200 seats  16-Sep-03 25-Aug-03 18-Aug-03 n/a 22-Aug-03 9-Oct-03 n/a-TB Early 11-Nov-03

21 PARR  MCRD Parris Island MSF-M-5000 Unclassified Parris Island, SC 5000 seats  16-Sep-03 25-Aug-03 25-Aug-03 n/a 11-Jul-03 25-Sep-03 n/a-TB Early 28-Oct-03

22 PLMS MCAGCC 29 Palms, CA MSF-M-5000 Unclassified 29 Palms, CA 5000 seats  1-Dec-03 6-Nov-03 3-Nov-03 n/a 18-Jul-03 4-Sep-03 n/a-TB Early 7-Oct-03

23 PTGN Pentagon MSF-M-1200 Unclassified Washington, DC 1200 seats  16-Sep-03 25-Aug-03 18-Aug-03 n/a 22-Aug-03 9-Oct-03 n/a-TB Early 11-Nov-03

24 RDSD MCRD San Diego MSF-M-2500 Unclassified San Diego, CA 2500 seats  1-Oct-03 8-Sep-03 18-Sep-03 n/a 18-Jul-03 4-Sep-03 n/a-TB Early 7-Oct-03

25 YUMA MCAS Yuma MSF-M-2500 Unclassified Yuma, AZ 2500 seats  1-Dec-03 Reviewing 13-Nov-03 n/a 1-Aug-03 18-Sep-03 n/a-TB Early 21-Oct-03

42 CalendarDays

23 CalendarDays

15 CalendarDays

0 CalendarDays

33 CalendarDays

SF/MSF Equipment 
Implementation (Permanent 

Location)
End-State Capacity Target Cutover Dates Compression Strategy 

(Installing TB Early) Permanent Facility

Notes:
1.  RSF Build Duration (Facilities Comm. To SF Ready (15-day IATO) per Tom 
Read

4.  Gov't IATO - Removed all days (5 days) per Tom Read for both MSF and RSF.

5.  MSF Build Duration with Early TB (from Facilities Commissioning straight to SF 
Ready at 360-day IATO)

2.  MSF Build Duration (Facilities Comm. To SF Ready (15-day IATO))

3.  SF Ready (15-day IATO) to SF Ready (360-day IATO) (both MSF & RSF)
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